

SECRET

25X1

Copy 3 of 8 Copies

11 September 1967

File in 998485

Subject: August Progress Report, [REDACTED]

25X1

The percentage completion figures at the end of August for the three tasks of [REDACTED] are as follows: Distortion Feedback Servo Loop Stability Study - 75%, Registration Correction Accuracy Program - 96%, and Image Dissector Scan Distortion Program - 80%.

1. Technical Progress

1.1 The remaining items (2-6) of the detailed test plan submitted as Enclosure 1 of the July report, are under investigation. Data has been collected photographically as previously determined along with detailed notes.

1.2 Parallax measurements have continued on photography with scales of 1:10,000, 1:20,000, and 1:30,000. Data has been prepared in rough form.

1.3 Servo loop constants necessary to close the scale and skew correcting loops have been determined and these loops have been closed. Testing has progressed under Project 9609.

2. Next Month:

2.1 Testing will be completed and the task of data reduction to obtain reportable information will be started and completed. The writing of the Final Technical Report will be started.

2.2 Testing will be completed. A computer program to reduce and analyze the data will be written and run. The writing of

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18 U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
Excluded from automatic downgrading
and declassification

SECRET

SECRET

25X1

Copy 3 of 8 Copies

the Final Technical Report will be started.

2.3 Tests will progress on [] Such results as are available when the Final Technical Report is being written will be included therein. Results obtained too late for inclusion will be reported under []

25X1

25X1

3.0 Pending, Unresolved Technical Problems: None

4.0 Pending, Unresolved Contractual Problems: None

5.0 Agreements of Record: [] the programmer on Task 1 has resigned from [] to work for a software consulting firm [] and has been hired as a consultant to finish the work on Task 1.

25X1

25X1

6.0 No Proposed Changes

7.0 No Unanswered or Unresolved Matters.

Sincerely,

[]

Project Manager

25X1

Enclosure

SECRET

Next 2 Page(s) In Document Exempt